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SUBJECTs LUeployment Date for Detachuent B

If the maintenance capebllity of persomnel at Votertown Strip
continuer in the same state of proficlency as has heen experienced
in the past six weeks and providing the alrcraft delivery schedule
does not slip, it appears to me that the thirvteen pilots of uy
detachuent, including the four staff pilots, will complete their
tralning propran during the week commencing 9 July. Tentatively,
then, 1t looks as though the US{H should he scheduled for the
week coanencing the ##%h of July, which would permit deployment
on or obout & August.y 34
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